
 
 

  

     New Fire Station – 1820 S. Broadway               New Police Station – 1141 NEO Loop 

PROPOSED PRE-CONSTRUCTION SCHEDULE 
  

Construction Drawings 100% Complete  February 17, 2025 
 Approval of Bid Package    March 7, 2025 
 Solicitation for Bid Advertised   March 27, 2025 
 Bid Cycle     March 28 – April 18, 2025 
 Bid Opening     April 21, 2025 
 Bid Reviews     April 22 – May 5, 2025 
 Bid Award Recommendations   May 6, 2025 
 Review of Bid Recommendations  May 7 – 8, 2025 
 Notice to Proceed    May 8, 2025 
 Award Subcontractors    May 9, 2025 
 Mobilize Project Site for Construction  May 22, 2025  
   
  


